
REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, May 11, 2006 at 6:30 P.M. at the Burrillville Town Hall,

105 Harrisville Main Street, Harrisville, RI.

MEMBERS PRESENT:  Victor D. Antoniello, Christopher Blakely,

David C. Ketcham, Robert J. Martel, , G. Wayne Miller,  James Moran.

MEMBERS ABSENT: Michael A. Caron

EX OFFICIO MEMBER ABSENT:  William A. Andrews, Town Councilor

OTHERS PRESENT:  Sandra Mundy, Jay Litman, Tom Kravitz, Kevin

Blais                     

The meeting was called to order at 6:40 P.M. by Vic Antoniello,

Committee Chair 

I.	PUBLIC COMMENT

On behalf of the Committee members, Vic Antoniello presented

Sandra Mundy with a thank you gift for the exceptional effort and

work that resulted in the successful approval of the OLIS application. 

  

II.	REVIEW OF THE MINUTES



A motion was made by David Ketcham and seconded by Wayne Miller

to accept     the minutes from the meeting on 4/13/2006.  With no

further discussion, the vote in favor was unanimous.

      III.      REVIEW AND ACT ON THE FOLLOWING

CORRESPONDENCE:

A.	A motion was made by James Moran and seconded by David

Ketcham to receive and file the Bid Extension document from

Newport Collaborative Architects dated May 5, 2006.  With no further

discussion the vote in favor was unanimous.

      IV.      REVIEW AND ACT ON INVOICES/EXPENSES:

	

A.	A motion was made by James Moran and seconded by David

Ketcham to approve for payment Invoice 033106, dated 3/31/06 from

Bernadette Schuster, Clerk to the Committee for $323.40. With no

further discussion the vote in favor was unanimous.

 

B.	A motion was made by James Moran and seconded by Robert

Martel to approve for payment Invoice 043106, dated 4/30/06 from

Bernadette Schuster, Clerk to the Committee for $163.35. With no

further discussion the vote in favor was unanimous.  

C.	A motion was made by David Ketcham and seconded by Wayne

Miller to approve payment for Invoice #6077 dated 04/15/06 from

Newport Collaborative Architects for $4,517.72.  Following discussion



regarding bid preparation and negotiations and printing costs on the

invoice, the vote in favor was unanimous.

D.	A motion was made by Robert Martel and seconded by Christopher

Blakely to defer approval for payment on Invoice 2602005 from

Lincoln Environmental dated 2/15/06 for $3,387.75 until the next

meeting since internal approval has not yet been received. With no

further discussion, the vote in favor was unanimous

E.	A motion was made by Robert Martel and seconded by Wayne

Miller to approve payment for an Invoice dated 04/01/06 from The US

Postal Service for $50.00 for box rental.  With no further discussion,

the vote in favor was unanimous.

V.	REVIEW AND ACT ON CHANGE ORDERS

None

VI.	RATIFY THE EXTENSION OF THE LIBRARY CONSTRUCTION BID

PERIOD TO MAY 17TH.

A motion was made by James Moran and seconded by Robert Martel

to ratify the extension of the Library Construction Bid to May 17, 2006

at 3:00 p.m..   With no further discussion, the vote in favor was

unanimous.  Jay Litman of NCA has informed the interested bidders

of the bid date extension.

VII.	RATIFY THE EXTENSION OF THE CLERK OF THE WORKS BID



PERIOD TO MAY 17TH.

A motion was made by David Ketcham and seconded by Robert

Martel to ratify the extension of the Library Construction Bid to May

17, 2006 at 3:00 p.m..   With no further discussion, the vote in favor

was unanimous.  Bernadette Schuster has notified all interested

bidders of the bid date extension.

VIII.	DISCUSS INTERVIEW PROCESS AND ESTABLISH SCHEDULE

TO INTERVIEW BIDDERS FOR THE CLERK OF THE WORKS

POSITION

James Moran recommended that the Clerk of the Works interviews be

held in Executive Session so that each interview can be conducted in

a confidential manner.  One committee member will ask the

pre-determined list of questions and the candidate’s responses will

be scored by all committee members.  The interview will then be

opened up for follow-up questions.  To date five (5) candidates have

submitted bids and all will be scheduled for a 45 minute interview. 

Interviews for the Clerk of the Works position will be scheduled on

May 25th.  

James Moran will establish interview times for any COW candidates

attending the bid opening, which will be followed by a letter from the

Clerk to the Committee to confirm the interview.  A similar process

will be followed for the General Contractors who are bidding on the



Project Construction.  

    

VI.	REPORTS

	A.  ARCHITECT

Jay Litman reported on the continued interest in the project and the

bidding process at this point.  Several contractors have dropped out

of the bidding process due to the project size and conflicting projects

demands.  The remaining interested contractors include:

O. Ahlborg & Sons, Inc.

Pezzuco

E.W. Burman

Lusi Construction

Barr, Inc.

In addition, 36 bid packages have been recorded, this number

includes subcontractors and vendors interested in the project.  The

amount of interest the project has generated remains promising. 

Addendum 3 will be developed and released early next week to

address issues regarding the book depository, carpeting and the

identification of specific sub-contractors whose bids are included in

the GC’s final bid.  The addendum will also include a final checklist

that must be submitted with the bid to confirm that the contractor has

included all necessary documents and items required for



consideration.  

		

F.	LIBRARY ADMINISTRATION

Sandra Mundy reported that the application for the next installment of

$250,000 for funding from the Champlin Grant request is due on May

30th.  

G.	PLANNING DEPARTMENT

Tom Kravitz reported on the testing of the clean fill material that was

transported to the Library Project site from the Callahan School site. 

Results from testing of the soil indicate that it is not compliant with

RIDEM standards and is not suitable for use at the Library Site.  The

attached memo from Steve Cadorette explains the results of the

testing in detail.    Lincoln Environmental is submitting a formal

request to DEM Office of Waste Management which will hopefully

enable the Town to use this material.

Vic Antoniello requested that Tom Kravitz advise the committee of

any similar situations prior to reaching decisions to relocate

materials to the site.   

H.	 LIBRARY FUNDRAISING COMMITTEE



Don Andrews has been confirmed as a sixth member of the

Committee a seventh member is still needed.  A booth will be set up

at the upcoming Family Fair to solicit volunteers for Fundraising

Activities and distribute brochures about the Library Project.

VII.	DISCUSS GROUNDBREAKING CEREMONIES

Wayne Miller requested recommendations for a list of involved

parties that should be invited to the groundbreaking ceremony.  It is

anticipated that a press release and attendance by prominent parties

will present additional fundraising opportunities. 

		

VIII.	GENERAL DISCUSSION OF THE PROJECT	

Jay Litman elaborated on the selection process for the General

Contractors.  Following the bid close, NCA will evaluate and

summarize the bids and present recommendations to the Committee

for selection of a Construction Contractor. Three or four contractors

will be selected from this group for interview consideration.

	         

Vic Antoniello suggested that the Committee select a point person

(Committee member) who can act to make decisions in the event of a

construction emergency.  The individual should have local availability

and sufficient construction knowledge to properly address a pending

situation.  The Committee will appoint a member following selection

of the COW and Construction Contractor.



IX.	ADJOURNMENT

A motion was made by Robert Martel and seconded by James Moran

to adjourn at 8:17 P.M.  With no further discussion the vote in favor

was unanimous.

	      The next meeting is scheduled for Thursday, May 25, 2006, 4:00

p.m. at  

                      Burrillville Town Hall Chambers.    

Information relating to the meeting is on file with the record of the

minutes in the     office of the Town Clerk.


